Black & Veatch Special Projects Corp.
AES Contract No. EP-S7-05-06
Task Order Summary Report
Reporting Period: September 27, 2014 to October 31,2014

AES Task Order No.: 0045
AES Task Order Title: Residential Property Sampling — Madison
County Mines OU3 Site

AES Task Order Project Officer: Dan Kellerman
AES Task Order Site Manager: Clay Wallace

AES Task Order Type: Ceiling
Period of Performance: 09/30/09 - 12/31/14
Related Invoice Number: 44

1.  ACTIVITY FOR THE REPORTING PERIOD
. Project Planning and Support.
—  Performed administrative activities and managed staff in all required
disciplines.
-~ Maintained communication with EPA TOPO to update progress of task

order activities, evaluated project finances, and scheduled project
deliverables.

--  Prepared and submitted monthly status report to EPA.

. Data Acquisition.
-~ Reconciled data base issues involving field sampling sheets per EPA

direction and concern.

. Sample Analysis - No Activity.

. Analytical Support - No Activity.

. Data Evaluation - No Activity. AR 0
Superfund

B Task Order Closeout - No Activity. pub> ES

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS
Start Date Completion Date Schedule and Cost
Actual or Actusl or Variances with
Task Planned | Anticipated Planned Anticipated | Recommended Solutions

Project Planning and | 930109 | 93008 | 12731114 | 123114
Support
Data Acquisition 9/30/09 9/30/09 10/31/14 10/31/14
Sample Analysis 11110 171110 11/30/14 11/30/14
Analytical Support 12/1/09 12/1/09 11/30/14 11/30/14
Data Evaluation 1/15/10 1115110 11/30/14 11/30/14
Task Order Closeout 9/15/10 9/15/10 12/31/14 12/31/14
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Black & Veatch Special Projects Corp.
AES Contract No. EP-S7-05-06, Continued
Task Order Summary Report
Reporting Period: September 27, 2014 to October 31, 2014

AES Task Order No.: 0045

AES Task Order Title: Residential Property Sampling — Madison
County Mines QU3 Site

AES Task Order Project Officer: Dan Kellerman

AES Task Order Site Manager: Clay Wallace

AES Task Order Type: Ceiling

Period of Performance: 09/30/09 - 12/31/14

Related Invoice Number: 44

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS - None.
4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS - None.
5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD.

. Project Planning and Support.

-~ Maintain communication with EPA TOPQ and provide timely responses
to technical and administrative requests.

. Data Acquisition - No activity planned.

. Sample Analysis - No activity planned.

. Analytical Support - No activity planned.

) Data Evaluation - No activity planned.

. Task Order Closeout - No activity planned.
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RAC AES CONTRACT EPS7-05-06

Contractar Name:

TASK ORDER PROGRESS REPORT

Contract Number: EPS7-05-06

Task Order Number: 0045

Task Order Title: Madison County Mines OU3 - Residential Property
Task Order Type: Ceiling

Period of Performance:

09-30-2009 - 03-31-2015

Page Number: 1
Related Invoice Number: 44
Reporting Period: 09-27-2014 - 10-31-2014

BVSPC Project Number: 044770

REPORT A: Task Order Summary

Current Expenditures Cumulative Expenditures Percant Current Amount Negotiated Estimate at Compl |
l Hours I Dollars Hours | Dollars Complete($) Funding I ours ] Dollars Hours | Dollars | Pending |
| 2 | 182.74 | 9807.25 | 1,062,192.18 | 85.29 | 1,245.400.00 | 10446 | 1,245,400.01 | 10446 | 1,245,400.01 { |
Funding Information:
MOD. NO. MOD DATE DCN ACCOUNT NUMBER FUNDING
209.00 09-30-2009 W99683 2009T 7AWOR 302D0D2C 07LTRAQG3C001 523,721.00
235.00 09-20-2010 W10032 2010TR2B 07WOR 302DD2C 07LTRA03C001 250,000.00
262.00 06-27-2011 W91157 2011T 7AWOR 302DD2C 07LTRAQ3C001 208,100.00
398.00 01-16-2014 W14010 2014TR2B 07WOR 303DD2 07LTRA03C001 263,579.00
TOTAL 1,245,400.00

161



RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT

Contractor Name: Page Number: 2

Contract Number: EPS7-05-06 Related invoice Number: 44

Task Order Number: 0045 Reporting Period: 09-27-2014 - 10-31-2014
Task Order Title: Madison County Mines OU3 - Residential Property BVSPC Project Number: 044770

Task Order Type: Celling

Period of Performance: 09-30-2009 - 03-31-2015

| REPORT B: Cumulative Labor Report For Task Order |

| | | Cumulative Labor |

| Labor Category | Labor Rate I Hours | Dollars |
| Sr. Professional | $180.16| 231| 38,912.20]
| Mid. Professional | $136.70| 174.75| 23,014.53|
| Jr. Professional | $89.50| 2516.25| 216,947.70|
| Technician | $91.37| 6464.75} 557,713.69|
| Clerical | $64.67] 420.5} 26,846.65)
| I

I I |
| CUMULATIVE LABOR | | 9807.25| 863,434.77|




RAC AES CONTRACT EPS7-05-06

Contractor Name:

Contract Number:

Task Order Number:

Task Order Title:

Task Order Type:

Period of Performance:

EPS7-05-06

0045

TASK ORDER PROGRESS REPORT

Madison County Mines OU3 - Residential Property

Ceiling

09-30-2009 - 03-31-2015

Page Number: 3

Related Invoice Number: 44

Reporting Period: 09-27-2014 - 10-31-2014

BVSPC Project Number: 044770

REPORT C: Task Level Summary

Task { Task Category | Current Expenditures | Cumulative Expenditures | Negotiated Amount |
Number | Task Title 1 Code | Hours | Dollars | Hours | Dollars | Hours Dollars |
o1 Project Planning & Suppor i PP | 0 0.00] 362,25 47,393.24] 331) 46,419,07|
02 Community Involvement | CR | 0] 0.00| of 138.83| L] 0.00}
03 Management Support 1 MS ] 2| 182.74] 9429| 1,012,887.54| 9649| 1.144,202.03}
05 Rnalytical Support & Data | AN ] v]] 0.00] ] 0.00) 78| 11,905.18]
06 Cleanup Validation | cv | o] 0.00] 16} 1.772.56| 356) 39,5645.85|
07 Project Completion & clos | PC | o] 0.00] 0| 0.00] 32| 3.327.88}

1 | | | | | ! I

FOTAL EXPENDITURES [ | 2| 182.74| 9807.25| 1,062,192.17| 10446| 1,245,400.01|
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT

Contractor Name: Page Number: 4

Contract Number: EPS7-05-06 Related Invoice Number: 44

Task Order Number: 0045 Reporting Period: 09-27-2014 - 10-31-2014
Task Order Title: Madison County Mines OU3 - Residential Property BVSPC Project Number: 044770

Task Order Type: Ceiling

Period of Performance: 09-30-2009 - 03-31-2015

} REPORT D: Current Labor Report |

| Task | | Task Category | | | Fixed | Current Expenditures |
| Number | Task Title | Code | Name Of Personnel t Labor Category | Labor Rate | Hours | Dollars |
| 03 Management Suppart | MS BILLISPIE, TIMOTHY A | Technician | 91.37) 2| 182.74|

[ [ | | | ! | | |
| FOTAL LABOR | | | { I 2| 182.74|




RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:

. Task Order Type:

Period of Performance:

EPS7-05-06

0045

Madison County Mines OU3 - Residential Property

Ceiling

09-30-2009 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 5

Related Invoice Number: 44

Reporting Period: 09-27-2014 - 10-31-2014

BVSPC Project Number; 044770

REPORT F: ODC Report

I Task
| Number

Task Title

Task Category
Code

Description |

Current
Expenditures

SUBTOTAL ODC's|
|

G&A 12.827%)|

|

TOTAL ODC's|

0.00|
|
0.00|
|
0.00|
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

EPS7-05-06

0045

Madison County Mines OU3 - Residential Property

Ceiling
09-30-2009 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 6

Related Invoice Number: 44
Reporting Period: 09-27-2014 - 10-31-2014
BVSPC Project Number: 044770

Report G: Trave!

Tack Cal.

Departure | Retum

Lodging

Per Diem

Total

= Numboer = Trie I Code I Travelers Name : Travel Purpose I Travel From I Travel To I Date | Date = Cast { Cost I Cost I Cost } Cost

| t | ! ! | | ! | I | | 1 | |
f | TRAVEL SUBTOTAL | 1 1 1 | ] ] | 0.00] 0.00§ 0.00 0.00) 0.00|
I } DA Q 12.827% I I I: { : { { I I } : } 0.00]
| o | I 1 I ] L I I I % oo
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